School of Computer Science and Engineering (SCOPE)

- BCSE497J – Project I (Applicable for BAI, BCB,BCE, BCI, BCT, BDS, BKT)
- MACSE698 – Internship I / Dissertation I (Applicable for MCS, MAI, MML, Inline)

(FALL 2026–27) Project calendar

Sl.No	Task	Tentative Dates	Description
1.	**Guide details submission**	**On or before 07-04-2026 (before 8.00 pm)**	i. Batch formation as per course guidelines shared. ii. Guide selection iii. Google form submission
2.	**Project Progress Meetings**	**11-05-2026 to 05-07-2026 (Summer Holidays)**	i. On-line meeting among peers (minimum 5 meetings) ii. On-line meeting with guide based on availability iii. Preparation towards Literature survey, Problem Statement, Scope, Strategy planning, Methodology to be initiated. iv. Possible outcomes (Patent / Conference (Scopus) / Journal (Scopus) / Start-up/ Product/ Others (decided by the guide based on the project innovation) to attain can be finalized. v. With the guide's approval, implementation of methodology/ prototype can be initiated. vi. Sustainable Development Goals (SDG), and Technology Readiness Level (TRL) to be identified.
3.	**Review 1**	**15-07-2026 (tentatively)**	i. Title (confirmed title and the same to be updated in VTOP), SDG, TRL, and Outcomes to be finalized. ii. Abstract iii. Literature Survey iv. Objectives
4.	**Review 2**	**12-08-2026 (tentatively)**	i. Title ii. Abstract iii. Literature Survey iv. Objectives v. Methodology vi. Implementation vii. Demo viii. Implementation to be completed ix. Possible best projects selection by the review panel.
5.	**Project Outcome**	**On or before 23-09-2026**	i. Submission of Patent / Conference (Scopus) / Journal (Scopus)/ Others as decided by the guide. ii. Start-up initiation/ Technology Readiness of the product plan be achieved.
	Project Expo	**07-10-2026**	Best projects nominated by the guide and recommended by the review panel to be exhibited.
	Initial Draft	**On or before 14-10-2026**	i. Project report demo video preparation / Poster preparation/ Powerpoint preparation. ii. Templates will be shared

	Report Correction	**On or before 21-10-2026**	Submission to guide for verification.
	Final Draft	**On or before 23-10-2026**	Final approval of project report, demo, powerpoint and poster
6.	**Review 3**	**28-10-2026 (tentatively)**	i. Presentation to the panel members ii. All relevant documents and Outcome with proof to be submitted.